
Criminal Justice Information Sharing 

State of North Dakota 

http://www.nd.gov/cjis 

 

CJIS PROJECT STATUS – DECEMBER 2008 

CJIS PORTAL 2.0 

 Implementation date is set for December 16, 2008. 

BPD INTEGRATION PROJECT 

The project is scheduled to start after the implementation of Portal 2.0 project.  

STATE’S ATTORNEY SURVEY 

Darin is in the initial stages of developing the survey for the States Attorneys.  He is waiting until after the 

December 16
th

 meeting with the STARS User Group for input on the survey.  The intent is to survey the State’s 

Attorneys in February 2009. 

DISPOSITION STUDY 

Unchanged as of last period; The STARS User Group meeting is scheduled for December 16, 2008 in Bismarck and 

disposition reporting is to be included on the agenda. 

BUDGET FOR 2009-2011 

Appears that we can seek approval from OMB for carryover of surplus funds into 2009-2011 biennium.  The 

recommendation is to wait until late session to get this confirmed.  This will also allow us to spend funds if 

additional ITD Software Developers become available.   

 

 


